
0000 2 53-73 

21 5 UNION BOULEVARD SUITE 550 
LAKEWOOD CO 80228 1842 

a 303-960-6800 FAX 303 980 1622 

12 March 1993 

Ms CmdyGee 
EG&G Rocky Flats Inc 
P o  Box464 
Golden, Colorado 80402-0464 

subject Revlsions to the Draft Phase 111 RFI/RI Report 
EG&G 881 m i d e  Area (Operable Umt Number 1) 
Contractor Meetlng Minutes 11 March 1993 
Roy F Weston, Inc (WESTON) Work Order No 2029 074-001 

DearMs Gee 

Attached are the mnutes of the contractor meetmg held Thurday 11 March 1993 to dacuss 
the responsibilities for each organmtion and schedule for the above referenced project 
These meeting mnutes have been prepared and are being submtted in accordance wth the 
requlrements demled in the EG&G Sollatabon ASC236641MG 

Please do not hesitate to call if you have any questions or comments 

Smcerely 

ROY F WESTON INC 

~ & Z L  Project Manager 

Wchael k Anderson, Ph D P E 
ROJCC~ Dvector 

cc MD Gibson (EG&G) 
Project Fde (2029 74 01) 
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CONTRACTOR MEET1 NG MINUTES 
REVISION OF THE PHASE 1 1 1  DRAFI' RFI/RI REPORT 

EGRG OPERABLE UWT VUMBER 1 ROCKY FLATS PLANT 
HELD 11 MARCH 1993 

Meeting Attendees 
Cindv Gee Ty DeMass Dennis Smith Fred Harrington and Burt Revirt (EG&G) 
Michael A Anderson Ph D P E and Janell B Bergman P G CPG (WESTON) 
Fred Duncm (Dames and Moore) 
Marh Lewis (Stoller) 
M irk Grirw ild (Ebdsco) 

Item\ Dircusrerl 

1 Cindy h indeci o u t  in organization iI ch irt to all attendees which described 
responshilities (clttdched) 

2 Tv DeMa\s introduced himself and urged 711 contractors to keep Cindy informed and 
to m ike riire the communic ition lines open Mr DeMass left at 1 1  45 

3 Scheciule Plutonium h o t  spot iswe is wliedule driver EG&G has requested d 9 
m o n t h  schedule however Cindy doer not believe it  will be approved All agreed to 
worh o n  the isrumption of i deliverv date to the agencies of Idte August 
Contractorr need to address all commentr not impacted by the plutonium issue 

4 Stoller ind Dimes and Moore are to report directly to Ebasco Ebasco will then 
tr insmit data/deliverahles to WESTON WESTON and Ebasco report to Cindy All 
scope/direction issues must go through Cindv use technical leads for technical 
direction 

5 J inell diwihuted d it iba\e printout of comment listing and responsibilities 
WESTON requerts that ill comment r e q m e s  be transmitted to WESTON via 
electronic deliver ihle with the numbering scheme corresponding with the numbers 
established by Cindy Responre status column must reflect dnticipated date for 
completion of each response Identify comments which can not be addressed until 
resolution of the plutonium i w e  

6 EE meetings scheduled with the agencies on 18 and 25 March 1993 
move forw ird since no ni rjor impact from hot spot issue anticipated 

EE should 

7 Dennis Smith will attend EE meeting 
WESTON will revise d it ih i\e 

Fred Hatrington is EG&G l e d  on EE 

I 2  M rch 1993 
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Eh IFCO technic 1 1  le ich 
M irh Griswald 
C irole G ill ttin 
Tom Abbott EE 

RI/Geologv/overalI subcontractor managment 
Vmire and Extent/D ita 

Plutonium d ita must be included i n  the Baseline Risk Assessment so must be level 
111 IV or V dqta 

No addition 11 field worh 14 anticipated 

Schedule review b ised on 30 August delivery to agencies 
Stoller and Dames and Moore informmon due to Ebasco 
Eb i ~ c o  wbmittal to WESTON 
WESTON submitt 11 to EG&G 

31 May 1993 
7 June 1993 

28 June 1993 
EG&G review period (2 weeks) 
Revise per EG&G comments (1 week) 

DOE review period (3 weeks) 
Revise per DOE comments (2 weeks) 

Submitt 11 to DOE 26 July 1993 

Su bnii ttal to EPA/CDH 30 August 1993 

Cindv \ i i d  we will not  h ive in ilyticd result\ by 3 1 May sojuwfications for extending 
schediile to  9 months 

Contractor meetings will be conducted every other week to discus  progress The 
next meeting will be o n  Thursday 25 March 1993 at WESTON dt 3 00 pm Meeting 
place will alternate between Ebasco and WESTON 

Contr mors to submit revised database printout to WESTON and Cindy by 19 March 
1903 

Zehe Houh will be rl coordin itor for contractors to gdther information (~8714) 

RI must reflect d it? set used by Dames and Moore for PHE 

WESTON will provide Ebasco with a diskette of numbered comments by Monday 
15 March 1093 
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E G + G  - Weston 
Technical Response 

- French Drain 
- Soils 
- Phase I + II 
- GeologylHydrology 

Nature + Extent 
Comment Response Document 
Revise RI Report 
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